
Trip Report 
EDSI and 

Marine Corps Programs Department (MCPD), Fallbrook Detachment 
9 Jan – 12 Jan 2004 

 
 
Purpose.  To (1) discuss administration requirements related to tasks assigned to Mr Howard Shank, Ms 
Collette Randall, Ms Maria Mendoza, and Mr Michael Rodriguez. and other EDSI contractor personnel 
and (2) to meet with the Fallbrook support staff to create a two year long range planning application 
development calendar.  3.  Bring all team members together to cross train and brief each projects, define 
requirements and scope for new projects, and establish new software development standards and 
technologies into our rapid development model..  Government only meeting also occurred with Head of 
MCPS and needed staff and with My self to resolve EDSI Office requirements, Personnel promotions and 
HR procedures. 
 
Agenda/Topics  Below was the planned agenda for the meeting and following this are my notes on the 
results of the topics discussed: 
 
Date Time Topic POC Goal 
     
13-
Jan 7:30 

Gathering, Introductions, Opening 
Remarks Bob and Steve Protocol and Set the Climate 

 7:45 Demo MIRR 
Maria & 
Michael Provide Update and Next Step 

 8:15 
Demo MCPD's Tech Doc Retrieval 
System 

Kathryn 
Walker Explain Use and Incubate 

 8:45 Break All  
 9:00 Lot Grading Steve Brief and define answers, Incubate 
 9:30 M2C History Repository Steve Brief, then Incubate 
 10:00 ABMS 2.0 Target Releases Steve Define dependencies 
 10:30 MCPD Equal Update and Demo Michael Evaluate product, Determine next step 
 11:00 23 Oct O3 Email Workload Update Steve Review, Answer, Incubate 
 11:30 LUNCH Bob and Steve Nourishment 
 12:15 MCPD Tour of Facilities Bob See Facilities and intro MCPD's staff 

 1:00 
Documentation Briefing KM & AAOG 
etc Bill Present plan for approval 

 1:30 MCPD's NMCI Update Carl Shaver Update and define hurdles 
 1:45 Break   
 2:00 Demo All WWI, Serialized etc Sandi Bird Technical demo 
 2:30 Demo 'As Built' Database Sandi Bird Technical demo 

 3:00 Demo CAF Files  
Maria & 
Michael Technical demo 

 3:30 Demo DLS  
Maria & 
Michael Technical demo 

 4:00 Wrap Up - overview  Bill Wrap Up Discussions/Documentation 
 4:30 Conclude Day One Bob / Steve Depart MCPD 



 
     
     
14-
Jan 8:00 Recap for Howard Bill  Back brief 

 8:30 
ARS DEMO/Maint. of Families and 
Groups 

Howard & 
Collette Explain use 

 9:15 OPS DSD Demo 
Howard & 
Collette Explain use 

 9:30 JANE Demo 
Howard & 
Collette Demo and incubate 

 10:00 Break All Howard needs a lunch break 

 10:30 
CVS Discussion & MS Project Server 
& CM 

Howard & 
Collette Explain use and implement 

 11:00 ULAS and MUREP Maintenance 
Howard & 
Collette Demo and incubate 

 11:30 
East Coast Developmental Servers and 
Office 

Howard & 
Collette Demo and incubate 

 12:00 Access Level to KMP for MCPD users All Define and decide on new procedures 
 12:30 Overflow Time All Wrap up on teleconference (TLCF) 
 1:00 Working Lunch All Nourishment 
 1:30 Web Re-Design of PM Ammo  Collette Demo and incubate 
 2:30 KM - Secure Steve Define requirements, Incubate 

 3:00 ASP - vs. - ASP.NET 
Maria & 
Michael Define requirements, Incubate 

 3:15 Break All  
 3:45 Overflow Time All Wrap Up Discussions/Documentation 
 4:30 Wrap Up - Overview  Bill  Prepare and agree on recap for Howard 
 5:00 Conclude Day Two Bob / Steve Depart MCPD 
     
15-
Jan 8:00 Recap for Howard   
 8:15 IAVA Processing and Tracking Steve Explain and implement 
 8:30 KMP Access Controls Howard Address Howard's read-ahead 

 9:00 KMP Team Roles 
Maria & 
Michael Define and decide on new procedures 

 9:30 Break  ALL Howard needs a Lunch Break 
 9:45 KMP Data Normalization Steve/ALL Define and decide on new procedures 

 11:15 KMP Standards 
Maria & 
Michael Define and decide on new procedures 

 11:45 Crane 403 Source Data 
Maria & 
Michael Define requirements, Incubate 

 12:00 Lunch ALL Nourishment 
 12:00 Automate Morning Report Steve Define requirements, Incubate 
 12:00 Liaison Morning Reporting Steve Brief and incubate 
 12:30 Break All  
 12:45 Resume TLCF Howard  

 12:50 Open Discussions ALL 
Goal is to conclude Automated and 
Liaison Morning Reporting 

 1:30 Monitoring Daily Jobs Howard Define and decide on new procedures 



 2:00 
KMP West becoming Main Server - 
MCPD 

Maria & 
Michael Define and decide on new procedures 

 2:15 Break ALL  
 2:30 Break Out Sessions to Work out Tasks Bill Take all incubates and define next steps 
 3:15 Create Master Development Plan Bill Tasks, Milestones, &  POCs 
 4:30 Conclude Day Three Bob / Steve Depart MCPD 
 
 
Monday 12 Jan 04:   I reported to MCPD at 0800 Hrs to Mr Wayne Ventuleth and Bob Repking.  Topics 
discussed were: 

• EDSI Personnel policy issues 
• Computer Scientist Intern Program 
• PD for a GS-13 
• WUA Budget for FY04 
• Modifications to EDSI Office in Stafford, VA 
• Promotions and Awards 

Additional personnel were summoned in to support this meeting to include Barbara Von Nordheim, 
Stephanie Maskell, Harry Solter, Dan Reagle, etc.  Mr Repking was asked to provide me resume of 
personnel that would likely be cost effective and already on site for potential work.  I have also asked for a 
potential Award Trophy of Ammunition in nature that could be passed to the Branch each month who had 
the most active KMP User for that month.  Meetings concluded with me working on last minute 
adjustments to the KMP Meeting agenda for the next day.  I left MCPD at 1700 Hrs. and had interfaced 
with Mr. Wayne Ventuleth, Mr. Carl Shaver, Mr. Bob Repking, Mr. Jim Walker, Mr. Jim Weber, Ms. 
Stephanie Maskell, and Mr. Mark Kuhn 
 
 
Tuesday 13 Jan 04: 
Reported to Fallbrook at 0700 hrs.  This day was our fist day agenda designed to cross train all developers 
on each others program applications.  Additionally MCPD personnel were present, at times as ,many as 25 
people were in attendance with our KMP Planning Meeting.  I received briefings on: 
- MS Project Server and Concurrent Version Services (CVS) Servers in EDSI:– Stafford, upgrades 

are be put in place to throttle an increase for bandwidth.  Secondary IP address was also received.  
Next Step(s):  Complete testing and deploy. 

- Data modeling to attain normalization.  As the KMP Database grows the Normalization and 
technical planning requirements will grow as well.  To date we have seen a 300% growth with our 
database and expect a annual growth of 100% every two years.  Annually we will have to apply 
re-engineering, develop db standards for Non-KMP programmers to be aware of, and match OIS’s 
third normal form.  Next Step(s):  I will present Normalization Issues to our group, likely 
assignment of a DBA will be required to assist in the future.  All agreed all future db actions 
would be designed in Modular components so one application’s data reengineering would not 
necessarily bring down the entire KMP. 

- MIRR:  Differences between inventories worldwide, Lots, NARS 3-day requirements, Marine 
Corps policy, ESI Explosive Safety Inspection, prototype screens, NMCI Issues impacting the 
KM East were all presented to me.  Next Step(s):  Install MIRR on ULASdb for PM Ammo 
Demo. 

- Technical Document Retrieval System:.  Representatives from the Tech Library presented the over 
all description of the Tech resources.  I stated that I wanted knowledge management applied to 
document retrieval and the Technical Resource Center (TRC) will be merged into KMP, Change 
Control Board (CCB) is on KMP, that a Database of documents are currently stored in relational 
database so that they can be searched and linked to docs.  It was described to me that the relational 
database was a Access front end on SQL database that was started before KMP, and is not easily 
compatible.  I asked what was the current process and I was told that there is a process where 
every document is entered into library by two persons, both government employees.  NMCI 
removed the scanning options available to them.  I requested the action officer to review NMCI’s 



CLINs as I was sure that there would have to be scanning potentials and needs within other 
commands.  This is a due out to myself to review with our MCSC personnel  for options.  I am 
very concerned by not having NMCI for their Library it is a risk and vulnerability for us all.  Next 
Step(s)(s):  Gather additional Information, Set priorities for development.  Access controls 
(MCPD vs. MARCORSYSCOM), Setup for hosting on West coast KME – east KM will link to it.  
We must have Boundary one and two issues resolved.  I tasked to rate db growth over a six month 
average.  Next Step(s):  Continue to collect preliminary information for formal plan presentations 
to team. 

 
- Lot Grading:  I was given the once over the world with Lot Grading.  Addressed were current 

system assigns condition code A-M to each lot of ammunition within DODIC.  PM Ammo wants 
a new grading system separately from condition codes and priorities that can replace current 
system.  The WRMR and TMR are both competing for the same priorities within our USMC 
Ammo Stockpile.  I explained that MPF ships must have best ammo (priority one), by policy.  I 
received the proposal from the engineer on the task order and advised him that I would review and 
provide a response staffed through Dennis and Karen.  Michael Donovan wants to know if 
Ammunition Data Card information can be added to KMP to control information source – 
necessary for Lot Grading.  We will review at a later date when this task is assigned a work 
timeframe.  Next Step(s):  Review Lot Grading, work with MCPD’s Branch Head to set up a 10-
25 Dodic sample proof of concept plan for our IMSD review and approval. Maria will do Lot 
Grading project. 

- M2C History Repository:  MAARS Tapes used for History are getting past their recommended 
shelf life and I have instructed the KM Team to explore setting up a MAARS like data structure 
so we may spin tapes of the MAARS and onto a KM db.  Team would then review current 
MAARS screens for History and develop some screens that could allow easier retrieval of History 
data.  I announced the potential loss of Joe Shean in the next 30 days.  Next Step(s):  Michael and 
Maria will look at MAARS II document and data model and attempt to make decision that despite 
not here today but would favor migration to the CAIM-OSE models; Systems Gov Personnel 
provide KMP team with raw data. 

- ABMS 2.0 Target Releases:  IDES of March Release (by March 30).  Next Step(s):  Team will 
collaborate with Mike Yeagy on security. Schedule to be worked for deployments on West and 
East servers will be provided by Jerry Webster.  Jerry will ask Mike Yeagy how we determine and 
query from ABMS the most recent purpose, program specifics, and time.  IMSD will ask AP&B 
ABMS Admin to make it official when he posts the PRESBUD and notify KMP team  Once we 
get the “as of” date (when it was updated), we should display it on the ARS. 

- Residual Due outs from October 2003 email:  Five issues: 
� One:  add NSN packaging description to KMP.  Done 
� Two:  add propellant database to KMP.  Karen said do not implement because 

test methods have changed.  Robert Repking will investigate errors in the 
propellant database and deliver recommendations to Me 

� Three:  Serialized Asset Database Migration put on hold.  Next Step(s):  
retrieve sample formats and do functional analysis of requirements 
(priority 5) 

� Four:  add Serialized Assets (missiles and rockets) to World Wide Inventory.  
Next Step(s):  schedule it, retrieve sample formats and do functional 
analysis of requirements (priority 5) 

� Five: exemption table to monthly inventory report module.  Done 
� Additionally we will investigate query options between sources and provide 

options to Karen Ross.  Next Step(s):  Howard will interview Karen: what kind 
of queries.  Define requirements.  

  
- NMCI Issues Briefing:  Presented a pallet of problems and asked the briefer to detail it down to 

only those items that he felt would impact KMP, WUA, or the connectivity between MCPD and 
MCSC.  I had asked for his info paper electronically so I may appraise the PM Ammo Staff 
accordingly.  I have since forwarded this Memo to the CIO for their operational awareness that 



MCSC might be attuned to see as well.  With the NMCI dispute over trusted sites being Navy or 
Marine Corps I recommended that we move the KMP Server West to Camp Pendleton and make 
it happen under a USMC Domain.  Bob Repking will be exploring this option.  Next Step(s):  
Look into putting Marine Corps owned expendable KMP server in B1 environment at Pendleton 
and see how it works. 

- World Wide Inventory:  This is a big project, and in need of a separate cover.  Briefly it entails 
many processes all dependent on one person, still today.  This is critical to the PM Ammo team.  
So far MCPD has not been able to keep trainees on the job to learn the process.  Currently MCPD 
has this major processing demanding application on an NMCI Laptop.  Takes 80 hours to process 
(including researching).  One program alone takes 16 hours to run.  I declared this to be UNSAT, 
for technical reasons.  Next Step(s):  I am proposing a Partnership between Ammo and MCPD to 
facilitate and improve Ms. Byrd’s process.  Bob Repking also has some tasks to answer back to 
me to help facilitate a solution.  Ms Byrd is cooperative and providing KMP Team entire database 
with all programs where we can setup off site and further do a complete analysis to determine 
migration strategy. 

- DODIC Lot Status (DLS):  Bill Steinhardt will add CAF and DLS to KMP handout.  Michael 
Donovan suggested a potential need for a query capability for FSSG deployed forces to check 
DLS data against actual stocks.  This will be considered, but in the interim I have tasked  Michael 
and Maria will put link on DLS main page saying “you may download DLS into Access 2000 
database” that downloads zip file.  Next Step(s):  Team will create a daily job to copy zip file into 
temp directory and modify web page. 

 
Wednesday 13 Jan 04:  NOTE:  We started earlier this date so as to accommodate the participation of Mr 
Shanks on the East Coast.  The night previous we sent him draft notes as a read ahead and we opened our 
discussions to allow him to ask any questions or provide comments to the previous days notes.  Howard 
had comments and then rolled into his briefings. 

- ULAS and MUREP -  Briefing and overview was provided.  The team needs to perform some 
updates to be readied at a moments notice.  ULAS uses frames, decryption utility needs to be 
rewritten as a NT service to function in the background to avoid being shut down when the 
machine is restarted, and needs further optimization for low bandwidth connections.  Next 
Step(s):  Schedule this for potential in house solution in the near future. 

- eQual Demo:  Delivery did not work and SAIC sent Mr. Montgomery to assist, which resulted in 
an installation that was viewable and was demonstrated to the team.  Next Step(s):  Interface to 
Marines On Line (MOL), Michael Rodriguez will continue testing. 

- Operations Decisions Support Database (Ops-DSD): will be ready for release in January.  Next 
Step(s):  User documentation, apply Security changes, Setting up email functions, Update KMP 
handout and put in AOAG, and initiate Q&A process with selected users, and prepare to trap user 
feedback to develop requirements and functional specifications for version 2. 

- ARS Demo: Well received and discussion revolved around final preparations for the 24 January 
release.  Next Step(s):  I will decide whether to display approved or working budget data on quad 
charts (next week), State of the Stockpile stoplights will be replaced by green, yellow, red, black 
color codes, Need to write new stored procedures on State of the Stockpile and Current Inventory 
to reflect 30 September Inventory to reflect rating colors, I will clarify whether the colors for the 
Current State of the Stockpile and 30 Sept. 2003 Inventory should reflect the current rating colors.  
Michael and Maria should set up the stored procedures for calculating DODIC, group, and family 
to execute twice daily.  Bill Steinhardt and I will investigate whether the data on ARS will affect 
the SBU notation on the current SSAA for KMP.  I, Howard and Collette will establish and 
document process for maintenance of families and groups information – Gunner Emminger will 
scrub the data.  New TMR has been received and will pass through testing, Michael must restore 
style sheets to their original state to preserve the look and feel from original application (Friday) 
and place it in a separate directory (I wanted ARS to be placed into KMP as a module so as to 
preserve KMP root as was done for ABMS, Collette will investigate changing the Current 
Inventory link from Totals to Serviceable, Collette will deliver data loading instructions to 
Michael and Maria on Friday. 



- East Coast Development Servers and Office: Howard further addressed the servers and new 
changes approved by Me through MCPD on Monday.  Next Step(s):  monitor to completion. 

- CVS & MS Project Servers:  Howard briefed that he had to rebuild development server, but still 
having problems.  CVS will centralize project information, documentation and code.  All new 
development will be put in CVS with access control, under PM Ammo’s control rather than 
contractors’ control I and Howard will provide training for CVS and MS Project, MS Project.   
Next Step(s):   Bill Steinhardt, Howard, and I will determine how to set up permissions on MS 
Project Server.  Howard will implement full backups of CVS and MS Project and store them 
offsite.  Bill and I will set up weekly or biweekly review of MS Project 

- Access level to KMP for MCPD users: MCPD users must be assigned manager level (Level 4), I 
will flag all future access requests from MCPD for access level 4.  Attendees will discuss security 
issues related to access levels during the security discussion. 

- Miscellaneous Configuration Management:  the system administration page will display when any 
changes have been made to the KMP.  Ms. Mendoza requested that Howard and Collette notify 
KMP West of any changes via email until the system administration page.  

- PM Ammo Public Web Site Redesign Make it more modular and convert it to ASP.  Estimated 
time: one month to release.  This has become a priority item – the usage has gone from 600 to 900 
hits per month and Systems page is one of the top 5 viewed. Next Step(s):  Michael and Maria 
will take over public web site, Collette will pass over code to Fallbrook on Friday. Collette will 
collaborate with Charlie Black and Liz Taylor on style sheets for Public Site. 

- JANES Demo:  Used by intelligence community to identify all weapons.  World wide collection of 
information about weapons.  NMCI facilitated the early conclusion of this demo.  Further demo is 
tabled for Thursday due to bandwidth problems. 

- NMCI Update – Per Arnold Edgeman “NMCI has delivered ultimatum:  If we want to hook KMP 
up to network, we must move server to Pendleton”.  I had suggested this the day before as I was 
briefed that the Navy will not allow trusts between Them and the USMC sites.  Next Step(s):  
Bob Repking will do feasibility study of moving the server and create Memorandum of 
Agreement, or inter-service agreement, to ensure we have access to the server farm.  Bob Repking 
will establish test of web site in Pendleton server farm prior to transferring asset to Quantico.  
There is more details that need to be established once Mr Repking is able to define our 
alternatives. 

- ASP vs. ASP.NET:  My team presented me with a productivity gain with a new MS Sponsored 
Migration briefing.  I approved.  Next Step(s):  Collette will investigate whether latest .NET 
framework is loaded on KMP East.  Michael and Maria will send list of all development tools, 
with version information, to me, and I will check with NMCI to see if it is permitted.  We will 
adopt .NET and run it during our redesign security project.  Michael and Maria will do 
implementation plan – how to carry it out, and cost analysis.  Team Training as all will need to 
learn .NET.   

- KMP Secure:  Michael and Maria will create late version of KMP and public web site to put on 
SIPRNET.  Next Step(s):  Look at Web Trends data and choose most frequently used files to 
move over, Michael and Maria will get logos for each application. 

 
Thursday 14 Jan 04 – “Day of Reckoning”  Our final day in which we had to complete the agenda and 
define our priorities so Bill and I could bring back to Quantico and plot our courses, and seek plan 
approval by PM Ammo management.  This day the following was discussed. 
   
- IAVA Processing:  KME needs to revise CERT application to all servers.  Next Step(S):  Post 

IAVAs on production server, then note action taken on Sysadmin page.  As we expand, we need 
to make sure all contractors apply IAVA patches and upgrades to ensure they develop in an 
identical environment. 

 
- KMP Access Controls:    See attached PPT.  Next Step(s):  Developers review data tables.  Break 

out MemberOrg and normalize data for MemberOrg field.  Make UserPrefs table global.  Deploy 
KMP Enterprise on KMP West.  Howard will send and explain VB classes to KMP West.  Test.  



Begin deployment and conversion.  Howard will put together work estimate – approximately 4 
months? 

- All new development will include new system.  OPS-DSD will be first test.  Jerry Webster will 
contact Mike Yeagy to find out about using new security on ABMS Version.  Roll this and 
implement .NET this year.   

- MIPR  Project:  We talked to Randy Murdock and he provided the database.  All MIPR 
information is entered manually into a Q&A 5.0 database.  Troy wants an exception report 
between current and previous months.  We also need to task the M2C to see how procurement, 
MIPRS, etc. will be affected in OIS?  How does Army do it?  Need to look at how Navy does it.  
Put together workflow diagram for MIPR process.  Mr. Repking will send URL for Army web site 
to Maria.  Next Step(s):  Satisfy Troy Wright’s requirements, provide exception report based on 
Mr. Murdock’s database, sent once a month exception report for Troy Wright.  Interview Mike 
Miller on Metrics.  Jerry Webster will define requirements with Mike Miller.  Develop proposal 
for new process. 

- Crane 403:  PDF report is being manually entered into KMP.  Next Step(s):  Define data formats 
we need and get Ken Poteet to send the two PDFs in importable format (CSV files).  POCs:  Joe 
Whitfield and Ron Riley.  Investigate best way to transport information.  Set up import of data. 

- KMP Team Roles:  Howard is the appointed configuration manager.  WO Weppner will monitor 
Access Requests process to ensure that all requests are filled promptly.   Under new KMP 
Security Model and user access requests will all be automated.  User Set-ups  When a user is set 
up on KMP West, Michael and Maria should copy WO Weppner on the message back to KMP 
East.  I will request that the CIO office create a form for users to request a new password.  
Michael and Maria will change put link on incorrect password page directing users to new 
password request page.  We also in the long term, need to split SQL servers from IIS servers 
because system administrators at Quantico may require KMP SQL database to be moved to server 
farm.  When new users are added but old account is not deleted, lock old account and contact 
user.  Once new security model is implemented, account should expire within the time specified 
by Marine Corps regulations.  Bill Steinhardt will find the regulations related to password 
expiration. 

- Data Source Updates:  If KMP West does not receive a file, they should contact WO Weppner.  
Job Failures - If job fails, notify Howard, and CC Collette.  Howard will demonstrate an SQL 
Server monitoring tool Friday at 0800 West Coast time.  I will pursue database regulatory issues. 

- Morning report and Liaison morning report:  Automatically generate report of who is where.  
Need organization structure for who can administer other users information, and other features.  
Next Step(s):  Requirements and specifications generation.  Propose plan.  

 
At the conclusion of the meeting I had each Team member vote on a 1 – 5 scale their perceived priorities, 
we then tallied out the votes.  To my amazement my assumptions as priorities matched the teams.  This told 
me that our team understood PM Ammo’s objectives and priorities.  I departed MCPD  on 15 January and 
conducted additional business with SAIC the following day, as well as prepared this trip report.  I departed 
from San Diego on Saturday at 0620 hrs.  Systems now has a clear plan for KME, that is now going to be 
placed into a schedule.  Below are what the team identified as the priorities for fielding with the lowest 
number attaining the highest priority: 
 
  

ARS/Maint. of Families and Groups  10

ABMS 2.0 Target Releases  12

MIRR  13

M2C History Repository  13

Web Re-Design of PM Ammo   13

CVS & MS Project Server  15

MIPR Exception Report  17

KMP Access Controls  18



Lot Grading  19

WWI, Serialized etc  19

MCPD Equal  20

Documentation Plan  22

As Built' Database  22

OPS DSD Demo  22

ULAS and MUREP Maintenance  22

ASP.NET  23

Liaison Morning Reporting  25

KM - Secure  27

Automate Morning Report  27

Migrate MIPR Q&A to KMP  27

Crane 403 Source Data  29

MCPD's Tech Doc Retrieval System  30
 
 
 
 
Steven L. Burrill 
Systems Team Leader 
KME Project Manager 
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